

# Project Report to CB Additional Comments



# Issues

- Funding...
  - UK; US/MuCOOL; 'cEU - Gva;
- DAQ & Controls Forum
  - Need discussion between instr., detector & m/c people
- Detectors
  - PID ~ 1 year build for each after full funding  
~ need to see exit from R&D phase?
    - US Chkv ~ communication ~ slow progress?
    - DS Chkv ~ GG ~ continuity/support
    - TOF ~ Gva/funding – rate / DAQ – TJR ⇔ KW
    - $\mu$ CAL ~ funding



# Issues

- Detectors...
  - SiFi
    - VLPC electronics from DØ
- Tracker solenoid
  - Funding driven schedule
  - Delivery an issue
    - Optimism = October 2007 - ok
    - Pessimism = Spring 2008
  - Fall back?
    - Line-up KEK Magnet?

