

New TOFINO




T. Nagae
KEK


Present Status

- Discussions with Tomassini in September in Japan
 - identified which parts to be built
 - Shape of a scintillator and a light guide; how to make them
- We are going to finalize the whole design.
- We will soon order them to the companies.
- Expect to get them by the end of March, 2005.

The support structures to
be prepared in Japan



All the support structures
for TOFINO



- What we will order:
 - Scintillators: curved with 2-mm thickness
 - curved ~12,000 Euro, flat ~4,000 Euro
 - light guides: ~7,000 Euro
 - PMTs: H6152-01mod x 24, ~35,000 Euro
 - Support structures: ~11,000 Euro
 - PreAmps: not yet estimated.
- We expect
 - signal cables, HV cables
 - HV Power supply ?, PreAmp Power supply ?